PROJECT OVERVIEW

MON 5/5/25 - FRI 2/6/26

% COMPLETE

14%


MILESTONES DUE

Milestones that are coming soon.

Name	Finish
Course Module Implemented	Thu 7/10/25
Learning Material Module Implemented	Mon 7/28/25
Exam Module Implemented	Fri 9/12/25
Communication Module Implemented	Mon 10/20/25
UI Implemented	Fri 11/21/25
Testing Passed	Fri 12/12/25
Full Deployment Completed	Fri 1/2/26
Training Completed	Wed 1/21/26
Evaluation Completed	Wed 2/4/26

% COMPLETE

Status for all top-level tasks. To see the status for subtasks, click on the chart and update the outline level in the Field List.



LATE TASKS

Tasks that are past due.

Name	Start	Finish	Duration	% Complete	Resource
					Names